
FIRE-RESCUE BOND BLUE RIBBON COMMITTEE 
REGULAR MEETING 
June 16, 2005 - 6 P.M. 

Fire-Rescue Station No. 2 - Third Floor 
528 N.W. 2nd Street 

Fort Lauderdale, Florida 
 

Board Members Absent/ 
Present 

Cumulative from 01/27/05

  (P) (A) 
Thornie Jarrett, Chair P 6 0 
Dianne DeLyons Shuler, 
Vice Chair 

P 5 1 

Donald Bastedo A 5 1 
Mary Graham P 6 0 
Allan A. Kozich P 5 1 
Patrick McTigue P 6 0 
Douglas Ruth P 6 0 
Norman W. Thabit P 6 0 
Lydia Waring P 4 2 

      
Staff 
Otis J. Latin, Sr., Fire Chief 
Keith P. Allen, Deputy Fire Chief 
Albert Carbon, Public Works Director 
Frank C. Snedaker, Jr., AIA, Architect 
  
Guests and Public Officials 
Lt. Dave Carter 

 
1. Call to Order: Vice Chair Shuler called the meeting to order. 

A. Roll Call.  All members were present except for Member Bastedo 
 

2. Approval of Minutes (May 19, 2005) - Approved 
  
3. Chair Selection 

 
Members elected Mr. Jarrett as Chair.  (Member Thabit nominated and Member 
Graham seconded.) Chair Jarrett took over for Vice Chair Shuler. 

 
4. Staff Liaison Report 

 
Staff reported on the status of the SE Station location.  PWD Carbon stated that the 
City is currently negotiating with the Hospital District for the new SE station to be 
located on hospital property. 
 
Chair Jarrett requested that next months’ agenda be sent out as early as possible 
preferably at least the weekend before. 
 
Chair Jarrett requested an item be added to the agenda titled “other items.” 
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5. Member Discussion Items 

 
A. Member Ride-a-Long with Battalion Chief 
 

There were no ride-a-longs to note.  Chair Jarrett reminded Members that the 
ride a-longs are informative. 

 
B. Fire Station Improvement Program 

 
i. Cost Estimates 

1. Station 2 Actual Costs 
2. Fire Bond Cost Estimates 

ii. Schedule 
 

All members participated in the discussion on project schedule and cost. 
 
Chair Jarrett questioned the cost schedule and asked if the cause was a 
result of the contractor’s front-load bidding.  PWD Carbon stated it is not 
uncommon for contractors to frontload mobilization costs; however in this 
instance the City’s specifications specify mobilization costs are spread out 
for the duration of the project. 
 
Member Thabit initiated a conversation concerning the reduction of the 
Bond timeline from 8 years to 4 years.  The Committee requested PWD 
Carbon to develop a proposal to reduce the Bond timeline to 4 years.  
PWD Carbon explained the 8-year schedule was outlined in the Bond 
Referendum, and a more optimistic timeline appeared promising given the 
development of property acquisition and public/private partnerships. 
 
PWD Carbon also stated that he would develop a cost for the next meeting 
and review the project schedule. 

 
C. Future Station location 

 
Committee Members discussed the proposed location of Fire Station No. 29.  
Member McTigue offered information regarding property at US 1 and SE 13th 
Street.  The Committee requested Member McTigue to work with staff on 
developing the cost and value of the proposed property for Fire Station No. 
29.  PWD Carbon will arrange a meeting between Member McTigue and the 
City’s Real Estate Officer. 

 
 
 
 

6. Adjournment (Next regular meeting: July 21, 2005)  
 

 Attachments: 
 
• Additional Cost Proposal 
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	Donald Bastedo


